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PROJECT SUMMARY
This project involves the restoration of beach, dune, and back-barrier marsh habitats, as well as brown pelicans, terns,
skimmers, and gulls at four barrier island locations in Louisiana: Chenier Ronquille, Shell Island, North Breton Island, and
Caillou Lake Headlands (also known as Whiskey Island on Ilse Dernieres State Refuge). The State of Louisiana, National
Oceanic and Atmospheric Administration (NOAA), and Department of the Interior (DOI) are working cooperatively on this
project. Construction is complete on Chenier Ronquille, Shell Island, and Calliou Lake Headlands. Breton Island is
currently in the design phase.

Trustee Implementation Group(s) Louisiana

Implementing Trustee(s) Department of the Interior (DOI), Louisiana Coastal Protection and Restoration
Authority (CPRA), Louisiana Department of Environmental Quality (LDEQ),
Louisiana Department of Natural Resources (LDNR), Louisiana Department of
Wildlife & Fisheries (LDWF), Louisiana Oil Spill Coordinator's Office (LOSCO),
National Oceanic and Atmospheric Administration (NOAA)

Restoration Type(s) Birds, Wetlands, Coastal and Nearshore Habitats

Project Status In Progress

Restoration Phase Early Restoration Phase 3

Multiple Component Project? Yes

General Location(s) Louisiana
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BUDGET SUMMARY
Total

Wetlands, Coastal and
Nearshore Habitats

Authorized Budget $ 246,466,000.00

Funds Received $ 246,466,000.00

Expended $ 222,163,295.33

Funds Received Balance Remaining $ 24,302,704.67

Birds

Authorized Budget $ 71,897,000.00

Funds Received $ 71,897,000.00

Expended $ 5,853,800.17

Funds Received Balance Remaining $ 66,043,199.83

Project Totals

Authorized Budget $ 318,363,000.00

Funds Received $ 318,363,000.00

Expended $ 228,017,095.50

Funds Received Balance Remaining $ 90,345,904.50
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BUDGET SUMMARY
Louisiana TIG

DOI

Wetlands, Coastal and
Nearshore Habitats

Authorized Budget $ 0.00

Funds Received $0.00

Expended $ 0.00

Funds Received Balance Remaining $ 0.00

Birds

Authorized Budget $ 71,897,000.00

Funds Received $ 71,897,000.00

Expended $ 5,853,800.17

Funds Received Balance Remaining $ 66,043,199.83

Project Totals

Authorized Budget $ 71,897,000.00

Funds Received $ 71,897,000.00

Expended $ 5,853,800.17

Funds Received Balance Remaining $ 66,043,199.83
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BUDGET SUMMARY
Louisiana TIG

CPRA

Wetlands, Coastal and
Nearshore Habitats

Authorized Budget $ 211,424,746.00

Funds Received $ 211,424,746.00

Expended $ 191,120,172.86

Funds Received Balance Remaining $ 20,304,573.14

Birds

Authorized Budget $ 0.00

Funds Received $0.00

Expended $ 0.00

Funds Received Balance Remaining $ 0.00

Project Totals

Authorized Budget $ 211,424,746.00

Funds Received $ 211,424,746.00

Expended $ 191,120,172.86

Funds Received Balance Remaining $ 20,304,573.14
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BUDGET SUMMARY
Louisiana TIG

NOAA

Wetlands, Coastal and
Nearshore Habitats

Authorized Budget $ 35,041,254.00

Funds Received $ 35,041,254.00

Expended $ 31,043,122.47

Funds Received Balance Remaining $ 3,998,131.53

Birds

Authorized Budget $ 0.00

Funds Received $0.00

Expended $ 0.00

Funds Received Balance Remaining $ 0.00

Project Totals

Authorized Budget $ 35,041,254.00

Funds Received $ 35,041,254.00

Expended $ 31,043,122.47

Funds Received Balance Remaining $ 3,998,131.53
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COMPONENT LIST

North Breton Island Restoration
North Breton Island, located near the southern end of the Chandeleur Island chain in Louisiana, is part of the Breton
National Wildlife Refuge established in 1904 by Theodore Roosevelt. Restoration focuses on enhancing habitat for nesting
brown pelicans, terns, skimmers and gulls. The work is anticipated to include dredging approximately 8.2 million cubic
yards of sand, silt, and clay sized material from a nearby borrow site and placing it on the existing island platform to
create the desired island configuration. Initial designs for the island suggest that this will facilitate development of more
than 200 acres of constructed barrier island habitat, including beaches, dunes, and back-barrier marsh. Sand fencing and
native plants may be installed to facilitate development of nesting habitat. DOI is the lead Trustee for the design and
construction of this component, working cooperatively with Louisiana and NOAA.

LouisianaTrustee Implementation Group(s)
Restoration Type(s) Birds

Caillou Lake Headlands Barrier Island Restoration
Restoration of beach, dune, and back-barrier marsh habitats at the Caillou Lake Headlands location occurred on Whiskey
Island, a barrier island in the Isle Dernieres reach of the Terrebonne Basin barrier system. The project was federally
authorized under the Water Resources Development Act of 2007 and selected as a preferred alternative in the Terrebonne
Basin Barrier Shoreline Restoration (TBBSR) Integrated Feasibility Study and Final Environmental Impact Statement
(USACE 2010), and included in the state's master plan [Coastal Protection and Restoration Authority (CPRA 2012)].
Louisiana is the lead Trustee for the design and construction of this project, working cooperatively with NOAA and DOI.

LouisianaTrustee Implementation Group(s)
Restoration Type(s) Birds, Wetlands, Coastal and Nearshore Habitats
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Chenier Ronquille Barrier Island Restoration
Chenier Ronquille is located along the Plaquemines/Barataria Bay barrier shoreline, eight miles east of Grand Isle. Chenier
Ronquille serves as the western anchor of the Plaquemines/Barataria shoreline and forms the eastern boundary of Quatre
Bayou Pass. The Chenier Ronquille barrier island restoration was authorized in 2010 as a candidate project under the
Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA). This project component aims to increase island
longevity by restoring beach, dune, and back-barrier marsh habitats. Restoration work repaired the breaches in the
shoreline and will prevent the creation of new breaches over the project component life, while reestablishing dune and
marsh platforms. The National Oceanic and Atmospheric Administration (NOAA) is the lead Trustee for the design and
construction of this project component, working cooperatively with Louisiana and the Department of Interior (DOI).

LouisianaTrustee Implementation Group(s)
Restoration Type(s) Birds, Wetlands, Coastal and Nearshore Habitats

Shell Island (East and West Lobes) Barrier Island Restoration
Shell Island is located approximately 49 miles south-southeast of New Orleans, along the southern margin of the Barataria
Basin in Plaquemines Parish. This project aims to increase island longevity by restoring beach, dune, and back-barrier
marsh habitats on Shell Island West and the western portion of Shell Island East. Restoration work repaired breaches in
the shoreline, reestablished a primary dune along the length of the shoreline, and constructed a back-barrier marsh
platform. Plans and proposals to restore Shell Island have been developed in multiple documents, including Coast 2050:
Toward a Sustainable Coastal Louisiana, the Barataria Basin Barrier Shoreline Restoration Project [United States Army
Corps of Engineers (USACE 2012)], and the state's master plan [Coastal Protection and Restoration Authority (CPRA
2012)]. CPRA is the lead Trustee for the design and construction of this project, working cooperatively with NOAA and
DOI.

LouisianaTrustee Implementation Group(s)
Restoration Type(s) Birds, Wetlands, Coastal and Nearshore Habitats
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Caillou Lake Headlands Barrier Island Restoration

COMPONENT DETAILS

General Activity Description
Great Lakes Dredge and Dock company was the low bidder at $103,176,805. The construction contract has been
executed. A notice to proceed was sent on December 1, 2015. Following extensive surveying, engineering, and design
efforts, construction began in October 2016 and was completed in April 2018. After construction, portions of the island
were planted with sea oats, Gulf bluestem, seashore dropseed and bitter panicum. Planting operations began April 2,
2018 and was completed on April 11, 2018. A total of 47, 280 plants were installed in this planting cycle. The remaining
segments of the island will be planted under a separate contract in the next growing season.

Project Activity Time Frame

Approximate Construction Start Oct-2016

Approximate Construction Duration 12 - 18 months
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Caillou Lake Headlands Barrier Island Restoration

COMPONENT DETAILS
Planning Activities
Activity Description Status Approx. Start Date

Completed

Public Submittal of Bid
Packages and Contract
Award

Public bids were open on 9/2/2015. Great Lakes
Dredge and Dock was the low bidder. Complete Aug-2015 Sep-2015

Public Submittal of Bid
Packages and Contract
Award

A complete bid package was submitted for
advertisement. Complete Jun-2015 Jun-2015

Permitting and
Consultations

Received final sand lease from Bureau of Ocean
Energy Management. Complete Sep-2014 May-2015

Engineering and Design The 95% final construction plans and specifications
were completed. Complete Oct-2013 Mar-2015

Permitting and
Consultations

Section 404 permit modification was received from
U.S. Army Corps of Engineers and a Coastal Use
Permit was received from LA Department of Natural
Resources.

Complete Jan-2013 Mar-2015
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Caillou Lake Headlands Barrier Island Restoration

COMPONENT DETAILS
Execution Activities
Activity Description Status Approx. Start Date

Completed

Construction A separate vegetative planting contract will be issued
for a Fall 2018 planting event. Complete Jun-2018 Nov-2018

Construction

Mobilization began on October 3, 2016: pipelines
laid, quarters barges staged and dredge in place.
Beach and dune fill began on April 7, 2017 and sand
fencing installation began on July 10,
2017.Construction was completed on April 25, 2018.

Complete Oct-2016 Apr-2018

Public Submittal of Bid
Packages and Contract
Award

Great Lakes Dredge and Dock company was the low
bidder at $103,176,805. The construction contract
has been executed, and a notice to proceed was sent
on December 1, 2015.

Complete Sep-2015 Dec-2015

Post-Execution Activities
Activity Description Status Approx. Start Date

Completed

Operations and
Maintenance

The operations and maintenance plan for the Outer
Coast is being drafted. In Progress Sep-2018

Monitoring LiDAR, bathymetric, and topographic surveys for
monitoring were collected in July 2018. Complete Jun-2018 Jul-2018

Monitoring The monitoring plan for the Outer Coast Project is
complete. Complete Feb-2015 Feb-2017

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description
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Caillou Lake Headlands Barrier Island Restoration

COMPONENT DETAILS

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

04-01-2018 Barrier Island 954 Acres Restored

As-Builts
As-Built Parameters Date

Completed
Comments

Vegetation
Planting

Plant Type

sea oats, Gulf
bluestem,
seashore
dropseed, and
bitter
panicum.

04-01-2018

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives Restore beach, dune, and back barrier marsh habitats.

Comments No comments available for this section
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COMPONENT DETAILS

Aerial Photography Or Satellite Imagery Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 05/01/2018 12/31/2026 2018, 2021, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes. Island breaches should
not be present (only applicable if criterion for habitat
acreage is not met).

12/31/2026

Bathymetric Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 06/01/2018 12/31/2026 2018, 2019, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes.

12/31/2026
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COMPONENT DETAILS

LiDAR Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 06/01/2018 12/31/2026 2018, 2019, 2025

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes.

12/31/2026

Topographic Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 06/01/2018 12/31/2026 2018, 2020, 2025

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes.

12/31/2026

14 / 55



Portal ID: 35

This report represents the
status of the project as of Dec
31st, 2018.

Deepwater Horizon Restoration Project Report

Louisiana Outer Coast Restoration
2018 Annual Report

Caillou Lake Headlands Barrier Island Restoration

COMPONENT DETAILS

Vegetation Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Percent cover 09/01/2019 12/31/2026 2019, 2022, 2025

Performance Criteria
Target Target Date Target

Achieved?
Comments

Percent of vegetation cover is similar to that of other
restored barrier islands in the same regions or basins
within coastal Louisiana for the same time period after
project construction.

12/31/2026

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

Deepwater Horizon Natural Re
source Damage Assessment (NR
DA) Monitoring Plan Phase II
I Early Restoration Louisian

03-16-2017
Monitoring and
Adaptive
Management Plan

Monitoring plan describing project-wide strategy

Calliou Lake Headlands_As Bu
ilts.pdf 04-01-2019

Interim Monitoring
and Adaptive
Management
Progress Report

Drawings and surveys after construction
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COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

N/A

Coastal Barrier
Resources Act
(USFWS)

Department of the Interior (DOI) Complete Letter from FWS to DOI Re: Whiskey Island [CBRA
Response] (July 1, 2014)

Coastal Zone
Management Act

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from LA DNR to DOI Re: Direct Federal Action Draft
Phase III Early Restoration Actions for the Deepwater
Horizon Oil Spill [CZMA Response] (February 18, 2014)

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from NOAA NMFS to USACE New Orleans District Re:
Louisiana Coastal Area beach and marsh restoration
projects [ESA Section 7 Consultation Response] (March 22,
2012)

Endangered Species
Act (USFWS) Department of the Interior (DOI) Complete

Letter from DOI to USA COE Re: Biological assessment
CPRA [ESA Section 7 Consultation Response] (August 12,
2013)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete

NOAA RC Agency Memorandum Re: DWH Early Restoration
projects, Phase III, no further EFH consultation needed from
NMFS [EFH Consultation Correspondence](October 17,
2014)
NOAA RC Agency Memorandum Re: DWH Early Restoration
projects, Phase III, no further EFH consultation needed from
NMFS [EFH Consultation Correspondence] (October 17,
2014)

Marine Mammal
Protection Act (NMFS) N/A

Marine Mammal
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to North Florida Ecological
Field Office Re: Compliance with Marine Mammal
Protection Act [MMPA Determination] (June 4, 2014)
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COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Migratory Bird Treaty
Act (USFWS) Department of the Interior (DOI) Complete

National Environmental
Policy Act Department of the Interior (DOI) Complete

Programmatic and Phase III Early Restoration Plan and
Restoration Programmatic Environmental Impact
Statement. (June 30, 2014)

National Historic
Preservation Act Department of the Interior (DOI) Complete Procedure for requesting information regarding compliance

with Section 106 of the National Historic Preservation Act

Rivers and Harbors
Act/Clean Water Act

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from USACE New Orleans District Re: Coastal
Protection and Restoration Authority [CWA/RHA Permit
Response] (June 8, 2014)
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COMPONENT DETAILS

General Activity Description
Following extensive surveying, engineering, and design efforts, construction began in May 2016 and was completed in
March 2017. Portions of the island were planted in March 2018 to establish new vegetation, and will be monitored to track
progress.

Project Activity Time Frame

Approximate Construction Start Jan-2016

Approximate Construction Duration 12 - 18 months
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COMPONENT DETAILS
Planning Activities
Activity Description Status Approx. Start Date

Completed

Permitting and
Consultations

The Department of the Army Section 10/404 Permit
(issued through the USACE) was extended to cover
operations and maintenance events such as
vegetative planting and gapping of containment dikes
(if necessary).

Complete Jul-2017 Sep-2017

Permitting and
Consultations

A fill material license to dredge material from
state-owned water bottoms for 2017 was received
from LDWF in January 2017.

Complete Dec-2016 Jan-2017

Permitting and
Consultations

A fill material license to dredge material from state
owned water bottoms for 2016 was received from
LDWF in December 2015.

Complete Jun-2015 Jan-2016

Engineering and Design

The Intergovernmental Agreement between NOAA
and the State of Louisiana to perform land rights and
oyster lease work was executed on December 10,
2015. The Temporary Servitude Agreement with
Louisiana Land and Exploration [LL&E] and the Grant
of Particular Use with the State (recorded on
November 30, 2015), and an Assignment of Land
Rights Agreement between NOAA and the State
(signed on December 6, 2015) were signed and fully
executed.

Complete Jun-2015 Dec-2015

Engineering and Design
Notices of Acquisition for oyster leases that would be
affected by the project were issued on December 14,
2015 and the affected leases or portions of leases
were acquired on December 28, 2015.

Complete Dec-2014 Dec-2015

Engineering and Design
Task order to the architect-engineer firm CB&I to
convert survey data, complete final design, and
provide bid process engineering support. Design work
was completed in April 2015.

Complete Nov-2014 Apr-2015
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COMPONENT DETAILS
Planning Activities
Activity Description Status Approx. Start Date

Completed

Engineering and Design

NOAA issued a Task Order to the architect-engineer
firm CB&I to update borrow area plans, update
existing design surveys, including hazards and
magnetometer surveys, and verify project viability
and constructability. All work has been completed on
this task order.

Complete Apr-2014 Aug-2014
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COMPONENT DETAILS
Execution Activities
Activity Description Status Approx. Start Date

Completed

Construction

Native vegetation was cultivated in a nursery. A total
of 7,465 containers of seashore paspalum, 3,050
containers of sea oats, and 47,200 containers of
bitter panicum were planted on the dune and dune
backslope. A total of 7,500 plugs of smooth
cordgrass were planted on and adjacent to the marsh
containment dike in March 2018.

Complete Oct-2017 Mar-2018

As Built/Construction
Monitoring

Construction oversight and monitoring began on
February 26, 2016 and was complete on July 5, 2017. Complete Feb-2016 Jul-2017

As Built/Construction
Monitoring

As-built surveys began on November 7, 2016 and
were complete on March 4, 2017. Complete Nov-2016 Mar-2017

Construction Construction began on May 12, 2016 and was
complete on March 16, 2017. Complete May-2016 Mar-2017

Construction
The Notice to Proceed for construction was issued to
Great Lakes Dredge and Dock Co., LLC on January 4,
2016.

Complete Jan-2016 Jan-2016

As Built/Construction
Monitoring

The NTP for Task order #3 to the architect-engineer
firm CB&I for construction period oversight and
monitoring services was issued on January 5, 2016.

Complete Nov-2015 Nov-2015

Public Submittal of Bid
Packages and Contract
Award

The bid opening for construction was held on October
13, 2015. Complete Jul-2015 Oct-2015
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COMPONENT DETAILS
Post-Execution Activities
Activity Description Status Approx. Start Date

Completed

Operations and
Maintenance

The operations and maintenance plan for the Outer
Coast Project is being drafted. In Progress Sep-2018

Monitoring Performance monitoring is being conducted In Progress Apr-2017

Monitoring Aerial imagery was collected in 2018. Complete Sep-2018 Oct-2018

Monitoring
LiDAR, bathymetric, and topographic surveys for
monitoring were collected from April 17 to August 1,
2017.

Complete Apr-2017 Aug-2017

Monitoring The monitoring plan for the Outer Coast Project is
complete. Complete Feb-2015 Feb-2017

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

03-01-2017 Barrier Island 518 Acres Restored Project created and restored complete barrier
island
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COMPONENT DETAILS
As-Builts
As-Built Parameters Date

Completed
Comments

Beach
Re-nourishment

Sand/Sediment Volume
(cubic yards)

1862798 03-01-2017 Project placed sediment to create beach and

Sand Fencing
Length (linear feet) 8622

New/Existing New
03-01-2017 Sand fencing was installed along the crest of the

dune

Sediment
Placement
(non-beach)

Sand/Sediment Volume
(cubic yards)

1103812 03-01-2017 Project restored back-barrier saline marsh

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives Restore barrier island habitats that will contribute to making the environment and
the public whole
for Deepwater Horizon oil spill-related injuries to these habitats;.

Comments No comments available for this section
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COMPONENT DETAILS

Aerial Photography Or Satellite Imagery Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 05/04/2017 12/31/2026
2017
(post-construction
), 2018, 2021,
2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes.
Island breaches should not be present (only applicable if
criterion for habitat acreage is not met).

12/31/2026
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COMPONENT DETAILS

Bathymetric Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 04/20/2017 12/31/2026 2017, 2019, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes. Gulf-side shoreline
change rate should not exceed either the short-term
historical shoreline change rate (referenced in scientific
literature) or the regional contemporary change rate (from
data from adjacent barrier shorelines during a similar time
frame). Sediment volume performance criteria may be
established from either existing reliable littoral transport
estimates or an operational sediment budget to evaluate
observed versus expected sediment transport rates (only
to be analyzed if criterion for habitat acreage, presence of
island breaches, and shoreline position criterion are not
met).

12/31/2026
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LiDAR Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 04/20/2017 12/31/2026 2017, 2019, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes. Sediment volume
performance criteria may be established from either
existing reliable littoral transport estimates or an
operational sediment budget to evaluate observed versus
expected sediment transport rates (only to be analyzed if
criterion for habitat acreage, presence of island breaches,
and shoreline position criterion are not met).

12/31/2026
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Vegetation Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Percent cover 08/01/2019 12/31/2026 2019, 2022, 2025

Performance Criteria
Target Target Date Target

Achieved?
Comments

Percent of vegetation cover is similar to that of other
restored barrier islands in the same regions or basins
within coastal Louisiana for the same time period after
project construction.

12/31/2026

27 / 55



Portal ID: 35

This report represents the
status of the project as of Dec
31st, 2018.

Deepwater Horizon Restoration Project Report

Louisiana Outer Coast Restoration
2018 Annual Report

Chenier Ronquille Barrier Island Restoration

COMPONENT DETAILS

Topographic Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 04/17/2017 12/31/2026 2017, 2020, 2025

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes. Sediment volume
performance criteria may be established from either
existing reliable littoral transport estimates or an
operational sediment budget to evaluate observed versus
expected sediment transport rates (only to be analyzed if
criterion for habitat acreage, presence of island breaches,
and shoreline position criterion are not met).

12/31/2026
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Aerial Photography Or Satellite Imagery Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Shoreline position 05/04/2017 12/31/2026
2017
(post-construction
), 2018, 2021,
2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Gulf-side shoreline change rate should not exceed either
the short-term historical shoreline change rate (referenced
in scientific literature) or the regional contemporary
change rate (from data from adjacent barrier shorelines
during a similar time frame).

12/31/2026
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LiDAR Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Shoreline position 04/20/2017 12/31/2026 2017, 2019, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Gulf-side shoreline change rate should not exceed either
the short-term historical shoreline change rate (referenced
in scientific literature) or the regional contemporary
change rate (from data from adjacent barrier shorelines
during a similar time frame).

12/31/2026

Topographic Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Shoreline position 04/17/2017 12/31/2026 2017, 2020, 2025

Performance Criteria
Target Target Date Target

Achieved?
Comments

Gulf-side shoreline change rate should not exceed either
the short-term historical shoreline change rate (referenced
in scientific literature) or the regional contemporary
change rate (from data from adjacent barrier shorelines
during a similar time frame).

12/31/2026
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COMPONENT DETAILS

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

Deepwater Horizon Natural Re
source Damage Assessment (NR
DA) Monitoring Plan Phase II
I Early Restoration Louisian

03-16-2017
Monitoring and
Adaptive
Management Plan

Monitoring plan describing project-wide strategy

Chenier_Ronquille_As-Builts_
Final 02-15-2018

Interim Monitoring
and Adaptive
Management
Progress Report

Drawings and surveys after construction
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Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

N/A

Coastal Barrier
Resources Act
(USFWS)

Department of the Interior (DOI) Complete Letter from FWS to DOI Re: Chenier Ronquille Barrier Island
[CBRA Response] (July 1, 2014)

Coastal Zone
Management Act

National Oceanic and
Atmospheric Administration
(NOAA)

Complete

Letter from LA DNR to NMFS HCD Re: Chenier Ronquille
Barrier Island Restoration CWPPRA Project BA-76: Barrier
island restoration via dedicated dredging, Plaquemines
Parish, Louisiana. (December 15, 2011)
Letter from LA DNR to DOI Re: Direct Federal Action Draft
Phase III Early Restoration Actions for the Deepwater
Horizon Oil Spill [CZMA Response] (February 18, 2014)

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete

Memorandum from NOAA NMFS to NOAA RC Re:
Deepwater Horizon-Early Restoration Plan Phase III,
Endangered Species Act Section 7 Consultations for
Chenier Ronquille Barrier Island Restoration Project,
Louisiana (SER-2012-132) [ESA Section 7 Consultation
Response] (October 23, 2014)

Endangered Species
Act (USFWS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from FWS to NOAA NMFS Re: Chenier Ronquille
Barrier Island Restoration Project [ESA Section 7
Consultation Response] (June 7, 2012)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
NOAA RC Agency Memorandum Re: DWH Early Restoration
projects, Phase III, no further EFH consultation needed from
NMFS [EFH Consultation Correspondence] (October 17,
2014)

Marine Mammal
Protection Act (NMFS) N/A
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Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Marine Mammal
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to North Florida Ecological
Field Office Re: Compliance with Marine Mammal
Protection Act [MMPA Determination] (June 4, 2014)

Migratory Bird Treaty
Act (USFWS) N/A

National Environmental
Policy Act Department of the Interior (DOI) Complete

Finding of No Significant Impact for the Chenier Ronquille
Barrier Island Restoration Project (BA-76) in Plaquemines
Parish, Louisiana [NEPA] (November 15, 2013)
Programmatic and Phase III Early Restoration Plan and
Restoration Programmatic Environmental Impact
Statement. (June 30, 2014)

National Historic
Preservation Act Department of the Interior (DOI) Complete Procedure for requesting information regarding compliance

with Section 106 of the National Historic Preservation Act

Rivers and Harbors
Act/Clean Water Act

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from USACE New Orleans District to NMFS Re:
Permit No. MVN-2011-03148-ETT [CWA/RHA Permit
Response] (November 7, 2012)
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COMPONENT DETAILS

General Activity Description
Work to date over the life of the project supports engineering and design, monitoring plan development, and preparation of
a bid package for the construction contract. Activities supporting this work include collection and analyses of samples
collected from the island, island platform and target borrow area (LiDAR, bathymetry, topography, sidescan sonar, chirp
subbottom seismic and magnetometer surveys, vibracore sampling); database and data management input; design
development; consultations with appropriate entities to address environmental compliance requirements; and permit
acquisition. Data related to the project are available at: gom.usgs.gov/doi/Breton.

Project Activity Time Frame

Approximate Construction Start Aug-2019

Approximate Construction Duration 12 - 18 months
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Planning Activities
Activity Description Status Approx. Start Date

Completed

Permitting and
Consultations

In accordance with the Biological Opinion issued by
the U.S. Fish and Wildlife Service (USFWS),
pre-construction winter piping plover and red knot
surveys began in July 2018. Pre-construction benthic
invertebrate monitoring was conducted in April 2018,
data analysis is still underway.

In Progress Apr-2018

Public Submittal of Bid
Packages and Contract
Award

Construction bid package preparation is undergoing
internal USFWS and DOI legal review. In Progress Feb-2018

Engineering and Design
Final project design report and drawings are expected
2019. Drawings are being updated to reflect the site
survey conducted in December 2018.

In Progress Jul-2017

Engineering and Design

Data pertinent to the engineering and design of the
project continues to be entered into the project
database and web mapping applications as it
becomes available. Publicly available data are
accessible at https://gom.usgs.gov/doi/breton/.

In Progress Mar-2014

Engineering and Design

A verification survey was conducted in late 2018 to
assess changes to the island since the last survey
conducted in 2015. Survey results indicate a
negligible change in the fill volume required to
complete the project as designed.

Complete Oct-2018 Dec-2018

Permitting and
Consultations

Coastal Permits from USACE and Louisiana have
been approved Complete Aug-2015 Mar-2018

Engineering and Design

The trustees developed a vibracore sampling plan to
refine sand resources in the target area. Vibracore
sampling was conducted in January 2017. A report
detailing the results of the survey was submitted to
DOI in October 2017 and was approved in January
2018.

Complete Jan-2017 Jan-2018
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Planning Activities
Activity Description Status Approx. Start Date

Completed

Permitting and
Consultations

A geotechnical survey was conduced on North Breton
to better understand the soil bearing capacity of the
site and to estimate subsidence during construction.
Following a review period, the final report was
approved.

Complete Aug-2016 Jan-2018

Permitting and
Consultations

DOI developed a migratory bird abatement plan for
use during construction (and submitted as part of the
Joint Coastal Permit application). DOI also
developed a piping plover and red knot monitoring
plan and benthic invertebrate sampling survey as part
of the project's Endangered Species Act consultation
with USFWS. Pre-construction bird surveys are
expected to begin early 2018; the pre-construction
benthic invertebrate survey is planned for March
2018.

Complete Apr-2017 Nov-2017

Engineering and Design

The trustees selected an offshore shoal area
approximately 3 miles east of North Breton Island as
the target borrow area based on preliminary
vibracore, cultural resource, geotechnical and
geophysical data, as well as potential effects of
proposed sediment borrow pits in this area on
nearshore wave climate and longshore sediment
transport along Breton Island (via wave modeling
analyses).

Complete Jan-2017 Oct-2017

Permitting and
Consultations

A submerged cultural resources survey of the borrow
area and pipeline corridor was conducted in May of
2016. Results were transmitted to Louisiana SHPO
and the applicable tribal organizations for review and
comment under NHPA Sec 106. All responding
entities concurred with the DOI finding of no adverse
effect.

Complete Mar-2016 Oct-2017

Engineering and Design

Preliminary dune, beach and marsh fill designs were
developed based on project design alternatives
analyses. Preliminary design of the borrow site
excavation will follow borrow area vibracore
sampling and analyses.

Complete Jan-2017 Jul-2017
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Planning Activities
Activity Description Status Approx. Start Date

Completed

Engineering and Design

Preliminary restoration designs were developed for
use in modeling and evaluation. A Design Alternatives
Analysis Report was developed to compile the results
of modeling and make recommendations on the
design elements to develop further.

Complete Oct-2015 Mar-2017

Engineering and Design

The United States Geological Survey (USGS) worked
collaboratively with DOI's contractor to develop
models used to aid in evaluating preliminary
restoration designs. Existing topographic and
bathymetric data were used to create model grids
used to simulate evolution of the island given
different design alternatives affected by storm
events, subsidence and relative sea level rise.
Sensitivity tests were performed to assess model
domain size and resolution.

Complete Dec-2015 Nov-2016

Engineering and Design

USGS completed a shoreline change analysis based
on historic topographic and bathymetric surveys.
These analyses are being used to help inform
sediment budget estimates and restoration design.
Associated final reports are available at
http://coastal.er.usgs.gov/data-release/doi-F7XS5SG
M/ and
https://pubs.er.usgs.gov/publication/ofr20161039.
An associated seafloor change report is available at
https://pubs.er.usgs.gov/publication/ofr20161069

Complete Jan-2015 Apr-2016

Permitting and
Consultations

A contractor field team completed a submerged
cultural resource survey in the target borrow area.
Results will be compiled in a final report.

Complete Aug-2014 Apr-2016

Engineering and Design
A contractor field team collected geotechnical data
(via geotechnical cores) of the beach, dune and
back-barrier marsh platform.

Complete May-2015 Mar-2016

Engineering and Design

The trustees requested and received proposals from
the project contractor for a submerged cultural
resource survey, vibracore sampling and analysis
plan and a surface contaminant sampling and
analysis plan at the target borrow area.

Complete Oct-2015 Dec-2015
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Planning Activities
Activity Description Status Approx. Start Date

Completed

Permitting and
Consultations

The trustees submitted a joint permit application for
work in the Louisiana coastal zone to USACE and the
State of Louisiana on September 17, 2015 for
approval to collect vibracore samples in the target
borrow area approximately 3 miles east of North
Breton Island. The State of LA provided a negative
effects concurrence on September 22, 2015
(Consistency Number: C20150177). USACE approved
the application December 9 under USACE file number
MVN 2014-2016 EPP.

Complete Sep-2015 Dec-2015

Engineering and Design Design-level topographical surveys were completed
on the island. Complete May-2015 Oct-2015

Engineering and Design

A USGS report analyzing potential changes to waves
affecting the North Breton Island system following
development of potential borrow pits in the target
borrow area was completed. The report is available at
http://pubs.er.usgs.gov/publication/ofr20151055.

Complete Jun-2014 May-2015

Public Submittal of Bid
Packages and Contract
Award

DOI contracted with Lindbergh and Associates for
architect-engineer design service support for borrow
site(s) survey, analysis and design and restoration
alternative development.

Complete Jan-2014 Mar-2015

Permitting and
Consultations

DOI consulted with potentially affected tribes and the
Louisiana State Historic Preservation Office as part
of the cultural resource review process for work on
North Breton Island. This process was completed in
February 2015, with a no adverse effects
determination.

Complete Aug-2014 Feb-2015

Engineering and Design

The USGS collected sediment samples around the
island and offshore area in July 2014 and January
2015 to help guide more extensive sampling to
inform project engineering and design. Information
on the effort is available at:
https://coastal.er.usgs.gov/development/gittens/ip-0
81095/ds/index.html.

Complete Jul-2014 Jan-2015
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Planning Activities
Activity Description Status Approx. Start Date

Completed

Permitting and
Consultations

A joint coastal geotechnical permit No.
MVN-2014-2016-ETT was provided by USACE in
September 2014 to permit the collection of
geotechnical data on the island.

Complete Apr-2014 Sep-2014

Engineering and Design

The USGS completed initial acoustic geophysical
surveys to help evaluate the presence of appropriate
sand sources in the target borrow area. The final
digital chirp subbottom profile data report is available
at https://pubs.er.usgs.gov/publication/ds972. The
archive of bathymetry and backscatter data is
available at
https://pubs.er.usgs.gov/publication/ds1005.

Complete Jul-2014 Aug-2014

Permitting and
Consultations

State of Louisiana coastal zone consistency
determination regarding geotechnical sample
collection on the island was provided to the trustees
in August 2014.

Complete Jun-2014 Aug-2014

Engineering and Design

The USGS completed a topobathy LiDAR survey in
January, 2014. The final data release report is
available at
http://coastal.er.usgs.gov/data-release/doi-F70G3H6
G/.

Complete Jan-2014 Jan-2014

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

No records are available
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As-Builts
As-Built Parameters Date

Completed
Comments

No records are available

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives Provide nesting habitat which facilitates additional production of brown pelicans,
terns, skimmers and gulls (helping to restore injuries to these species).

Comments Louisiana, NOAA and DOI collaborated to develop a project monitoring plan to
help inform project success. The plan (titled Deepwater Horizon Natural
Resource Damage Assessment (NRDA) Monitoring Plan, Phase III Early
Restoration, Louisiana Outer Coast Restoration Project) outlines a proposed
strategy to collect data which will help inform the success of the constructed
design within the context of the analyzed dynamics of the Breton Island system.
This plan will be implemented at Breton following construction of the selected
restoration design.

Vegetation Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Percent cover 04/22/2022 07/15/2028
Spring/Summer of
2022, 2025, 2029,
and 2033

Performance Criteria
No performance criteria currently available for this parameter
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Aerial Photography Or Satellite Imagery Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area Acres of Habitat 03/22/2021 03/18/2028

Shortly after
completion, and at
least 2 additional
events (2024 and
2028).

Performance Criteria
No performance criteria currently available for this parameter

Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Shoreline position 03/22/2022 03/18/2028 3 times
post-construction

Performance Criteria
No performance criteria currently available for this parameter
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Avian Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Presence or
absence Map colony boundaries 06/22/2021 06/19/2028

annual surveys
conducted for 10
years
post-construction

Performance Criteria
No performance criteria currently available for this parameter

Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Reproductive
output 07/22/2021 07/18/2028

annual surveys
conducted for 10
years
post-construction

Performance Criteria
No performance criteria currently available for this parameter
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LiDAR Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 03/22/2021 03/19/2028
post-construction
baseline, and 3
additional surveys

Performance Criteria
No performance criteria currently available for this parameter

Bathymetric Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 04/22/2021 04/19/2028
post-construction,
and two additional
surveys

Performance Criteria
No performance criteria currently available for this parameter

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

Deepwater Horizon Natural Re
source Damage Assessment (NR
DA) Monitoring Plan Phase II
I Early Restoration Louisian

03-16-2017
Monitoring and
Adaptive
Management Plan

Monitoring plan describing project-wide strategy
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Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

N/A

Coastal Barrier
Resources Act
(USFWS)

Department of the Interior (DOI) Complete Letter from FWS to DOI Re: North Breton Island [CBRA
Response] (July 1, 2014)

Coastal Zone
Management Act

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from LA DNR to DOI Re: Direct Federal Action Draft
Phase III Early Restoration Actions for the Deepwater
Horizon Oil Spill [CZMA Response] (February 18, 2014)

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from NOAA NMFS to NOAA RC Re: SER-2014013018
DWH-ERP, North Breton Island Restoration, North Breton
Island, Plaquemines Parish, Louisiana [ESA Section 7
Consultation Response] (April 2, 2014)

Endangered Species
Act (USFWS) Department of the Interior (DOI) Complete

Deepwater Horizon Early Restoration North Breton Island
Restoration Project Plaquemines Parish, Louisiana
04EL1000-2014-F-0200 Biological Opinion Conference
Opinion [ESA Section 7 Consultation Response] (May 9,
2014)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete

Memorandum from NOAA NMFS to NOAA RC Re: Essential
Fish Habitat (EFH) Review of the restoration of North
Island in the Chandeleur Island barrier system, Louisiana
[EFH Consultation Response] (March 17, 2014)
NOAA RC Agency Memorandum Re: DWH Early Restoration
projects, Phase III, no further EFH consultation needed from
NMFS [EFH Consultation Correspondence] (October 17,
2014)

Marine Mammal
Protection Act (NMFS) N/A
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Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Marine Mammal
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to North Florida Ecological
Field Office Re: Compliance with Marine Mammal
Protection Act [MMPA Determination] (June 4, 2014)

Migratory Bird Treaty
Act (USFWS) Department of the Interior (DOI) Complete

National Environmental
Policy Act Department of the Interior (DOI) Complete

Programmatic and Phase III Early Restoration Plan and
Restoration Programmatic Environmental Impact
Statement. (June 30, 2014)

National Historic
Preservation Act Department of the Interior (DOI) Complete Procedure for requesting information regarding compliance

with Section 106 of the National Historic Preservation Act

Rivers and Harbors
Act/Clean Water Act

National Oceanic and
Atmospheric Administration
(NOAA)

In Progress
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General Activity Description
Following extensive surveying, engineering, and design efforts, construction began in September 2015 with the issuance
of a notice to proceed and ended in September 2017 with the final acceptance. During the spring and summer of 2017,
monitoring conducted a topographic and bathymetric survey of the project and beyond. Portions of the island were
planted in the Spring of 2018. The first vegetative sampling effort occurred in October 2018.

Project Activity Time Frame

Approximate Construction Start Sep-2015

Approximate Construction Duration 12 - 18 months

Planning Activities
Activity Description Status Approx. Start Date

Completed

Public Submittal of Bid
Packages and Contract
Award

Construction contract awarded to Great Lakes Dock
& Dredge Company, LLC. Complete Mar-2015 Jun-2015

Engineering and Design Engineering and Design process, including plans and
specifications for dredging contract, was completed. Complete Apr-2013 Mar-2015
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COMPONENT DETAILS
Execution Activities
Activity Description Status Approx. Start Date

Completed

Construction Final inspection and final acceptance of the
vegetative plantings Complete May-2018 May-2018

Construction Installation of vegetative plantings Complete Apr-2018 May-2018

Construction Issuance of notice to proceed for vegetative
plantings Complete Sep-2017 Sep-2017

Construction
Final walk-through and final acceptance of the
sediment placement and sand fencing aspects of the
project

Complete Mar-2017 Sep-2017

Construction Sand fence installation Complete May-2016 Dec-2016

Construction Sediment placement for marsh platform Complete May-2016 Oct-2016

Construction Sediment placement for beach and dune component Complete Mar-2016 Sep-2016

Construction Notice to proceed with construction awarded to Great
Lakes Dock & Dredge Company. Complete Sep-2015 Sep-2015

47 / 55



Portal ID: 35

This report represents the
status of the project as of Dec
31st, 2018.

Deepwater Horizon Restoration Project Report

Louisiana Outer Coast Restoration
2018 Annual Report

Shell Island (East and West Lobes) Barrier Island Restoration

COMPONENT DETAILS
Post-Execution Activities
Activity Description Status Approx. Start Date

Completed

Monitoring Vegetation - Fall 2018 Complete Oct-2018 Oct-2018

Monitoring Real Time Kinematic (RTK) (tie in Bathymetry and
LiDAR) Complete Apr-2017 Aug-2017

Monitoring Bathymetry Complete Apr-2017 Jun-2017

Monitoring LiDAR Complete Apr-2017 Apr-2017

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

12-01-2016 Beach 320 Acres Created Sand/Sediment Volume (cubic yards): 4,874,081

12-01-2016 Tidal Wetland 299 Acres Created Sand/Sediment Volume (cubic yards): 1,122,891

As-Builts
As-Built Parameters Date

Completed
Comments

Sand Fencing
Length (linear feet) 14400

New/Existing New
12-01-2016
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COMPONENT DETAILS

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives Restore beach, dune, and back barrier marsh habitats

Comments No comments available for this section

Aerial Photography Or Satellite Imagery Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area acres 03/14/2017 12/31/2026 2017, 2018, 2021,
2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes. Island breaches should
not be present (only applicable if criterion for habitat
acreage is not met).

12/31/2026
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COMPONENT DETAILS

Vegetation Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Aboveground
biomass % cover 03/31/2018 03/31/2026 2018, 2021, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Percent of vegetation cover is similar to that of other
restored barrier islands in the same regions or basins
within coastal Louisiana for the same time period after
project construction.

12/31/2026

Avian Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Biomass Colony Mapping 03/31/2018 03/31/2021 2018, 2019, 2020,
2021

Performance Criteria
No performance criteria currently available for this parameter
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COMPONENT DETAILS

Bathymetric Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 04/20/2017 12/31/2026 2017, 2019, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes.

12/31/2026

LiDAR Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 04/20/2017 12/31/2026 2017, 2019, 2024

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes.

12/31/2026
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COMPONENT DETAILS

Topographic Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 04/20/2017 12/31/2026 2017, 2020, 2025

Performance Criteria
Target Target Date Target

Achieved?
Comments

Habitat acreage across the project will be at least 60% of
the constructed habitat acreage or commensurate with
regional contemporary changes.

12/31/2026

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

Deepwater Horizon Natural Re
source Damage Assessment (NR
DA) Monitoring Plan Phase II
I Early Restoration Louisian

03-16-2017
Monitoring and
Adaptive
Management Plan

Monitoring plan describing project-wide strategy
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COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

N/A

Coastal Barrier
Resources Act
(USFWS)

Department of the Interior (DOI) Complete Letter from FWS to DOI Re: Shell Island [CBRA Response]
(July 1, 2014)

Coastal Zone
Management Act

National Oceanic and
Atmospheric Administration
(NOAA)

Complete

Letter from LA DNR to USACE New Orleans District Re: LCA
- Barataria Basin Barrier Shoreline Restoration Project
[CZMA Consistency Determination] (September 13, 2011)
Letter from LA DNR to DOI Re: Direct Federal Action Draft
Phase III Early Restoration Actions for the Deepwater
Horizon Oil Spill [CZMA Response] (February 18, 2014)

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from NOAA NMFS to USACE New Orleans District Re:
Louisiana Coastal Area beach and marsh restoration
projects [ESA Section 7 Consultation Response] (March 22,
2012)

Endangered Species
Act (USFWS) Department of the Interior (DOI) Complete

Letter from FWS to USACE New Orleans District Re: Public
Notice MVN-2011-2935-EFF [ESA Section 7 Consultation
Response] (May 22, 2012)
Letter from FWS to USACE New Orleans District Re: Permit
Application MVN-2011-2935-EFF [ESA Section 7 Response]
(September 26, 2012)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
NOAA RC Agency Memorandum Re: DWH Early Restoration
projects, Phase III, no further EFH consultation needed from
NMFS [EFH Consultation Correspondence] (October 17,
2014)

Marine Mammal
Protection Act (NMFS) N/A
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https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0240048.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0219717.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0220243.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0219763.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0220228.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0220235.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0305930.pdf
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COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Marine Mammal
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to North Florida Ecological
Field Office Re: Compliance with Marine Mammal
Protection Act [MMPA Determination] (June 4, 2014)

Migratory Bird Treaty
Act (USFWS) Department of the Interior (DOI) Complete

National Environmental
Policy Act Department of the Interior (DOI) Complete

Programmatic and Phase III Early Restoration Plan and
Restoration Programmatic Environmental Impact
Statement. (June 30, 2014)

National Historic
Preservation Act

Louisiana Coastal Protection and
Restoration Authority (CPRA) Complete Procedure for requesting information regarding compliance

with Section 106 of the National Historic Preservation Act

Rivers and Harbors
Act/Clean Water Act

Louisiana Coastal Protection and
Restoration Authority (CPRA) Complete
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https://www.fws.gov/doiddata/dwh-ar-documents/1082/DWH-AR0205878.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1102/DWH-AR0212189.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1017/DWH-ARZ002720.pdf
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PROJECT CONTACTS
Name Title Organization Phone Email Location Project Role(s)

Robin Donohue Fish and Wildlife
Biologist

United States Fish
and Wildlife
Service (USFWS)

(251)
517-8008

robin_donohue@fws.g
ov Fairhope, AL Project

Manager

Stephen Heverly
Strategic
Communications
Specialist

National Oceanic
and Atmospheric
Administration
(NOAA) (ERT)

(301)
427-8626

stephen.heverly@noaa.
gov

Silver Spring,
MD

Public Affairs
Representative

Shirley Long Restoration
Specialist

Louisiana Coastal
Protection and
Restoration
Authority (CPRA)

(225)
342-4708 shirley.long@la.gov Baton Rouge,

LA
Public Affairs
Representative
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